
AURORA WATER CAPITAL PROJECTS UPDATE
DECEMBER 2023

PROJECTS UNDER CONSTRUCTION
Listed by Ward(s) in which construction is occurring. "All" indicates the project benefits the entire system specified and work may be occurring outside the city limits.

WARD PROJECT NAME DESCRIPTION LOCATION UTILITY STATUS
1. I Sand Creek Water Reuse Facility 

Rehabilitation and Improvements
This project involves addressing high groundwater 
around the secondary clarifiers, rehabilitation of the 
second clarifiers, repurposing a generator and a unit 
process evaluation.

The work is located at the Sand Creek Water Reuse Facility. Wastewater The plant continues to ramp down production of reuse water for the 
season. Work includes: 1. Phased clarifier shutdowns, cleaning, painting 
and equipment installation; 2.Main plant electric breaker replacement and 
generator commissioning; 3. Phased blower demolition. Next month, 
there will be a switch over to the first upgraded secondary clarifier and 
first new blower. Once those new facilities are online and functional, the 
second clarifier and blower will be brought down for replacement. 
Substantial completion is anticipated for mid‐March.

2. I, II SC10 and SC11 Sanitary Sewer 
Upgrades Project 

The project includes two of the identified "priority" 
capital improvement programs from the 2017 
Wastewater Management Plan. The work includes 
replacing the existing manholes and sanitary sewer line 
with larger capacity pipes to meet existing and future 
needs. 

Work will be completed from I‐225 and East Colfax Avenue to 
the High Line Canal Trail.

Wastewater Council approval and contracting  was completed. The Notice to Proceed 
was issued. Aurora Real Property and the contractor are continuing to 
work on securing permanent and temporary easements for the project 
over the next eight months. Aurora Water is working on the License 
Agreement and Memorandum of Understanding (MOU) for the alignment 
along the Highline Canal. The pilot planting garden along the Highline 
Canal will be completed as a separate standalone project. Construction 
mobilization is planned for August.

3. I, V SC2 and SC5 Sanitary Sewer 
Upgrades Project

This project includes two of the identified priority 
capital improvement programs from the 2017 
Wastewater Management Plan. The work includes 
replacing the existing manholes and sanitary sewer line 
with larger capacity pipes to meet existing and future 
system needs.

Construction in Ward 1 will be located near Havana Street, 
from East Colfax Avenue to Jamaica Street. In Ward 5, 
construction will occur on East Quincy Avenue, near Smoky 
Hill Road, and on South Ouray Way.

Wastewater The SC2 sanitary project is delayed with a remobilization in early summer. 
Because groundwater levels are unseasonably high, there is an increased 
constructability risk for open trench construction with wet soils.

4. II Buckley Space Force Base Vault 
Relocation

The city is adding an additional turn lane on East 
Mississippi Avenue into Buckley Air Force Base (BAFB) 
resulting in the need to relocate an existing meter vault 
and the associated SCADA panel.

Construction will occur at East Mississippi Avenue and Aspen 
Street.

Water The contractor is working on a solution to repair leaks in the vault. The 
flow transmitter panel is ready and will be installed with a site activation 
test in mid‐January.

5. II First Creek Interceptor Segments 
1B, 1C and 1D

This work will involve the installation of 19,000 feet of 
41" interceptor connected to the Second Creek 
Interceptor (Metro Water Recovery (MWR) project) to 
create a gravity path for wastewater to the MWR 
Treatment Plant. Our First Creek and Prologis lift 
stations will become obsolete.

The interceptor will traverse multiple municipalities including 
the City and County of Denver. Segments 0 through 1E begin 
at Aurora's Prologis Lift Station and terminate at Denver's 
Gateway Lift Station. 

Wastewater Bid Package 1‐ Crew 1 continues working on the new meter structure vault 
located at High Point Boulevard and Crew 2 has encountered unmarked 
gas, electric, and fiber optic lines at High Point Boulevard and Argonne. 
This has necessitated the crew to relocate to south of 64th and Argonne 
while the utility conflicts are resolved with Xcel Energy. Bid Package 2‐ 
Tunnel Crew 2 has completed the microtunnel and are working to install 
the carrier pipe and backfill the shafts. Tunnel Crew 1 is working at the 
Green Valley Ranch Boulevard tunnel with the launch shaft almost 
installed. Open Cut Crew 1 is installing pipe parallel to Dunkirk and Open 
Cut Crew 2 is working north of Green Valley Ranch Boulevard.
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6. II Murphy Creek Rampart Delivery 
System (RDS) ‐ Sand Creek Reuse 
System (SCRS) Interconnection and 
Delivery Vault

The project will evaluate and design an expansion of the 
Rampart Delivery System (RDS), including a turnout 
vault in Murphy Creek. Also, a connection between the 
RDS and the Sand Creek Reuse System will be evaluated 
for possible delivery of water along the reuse pipeline.

The project is focused at Murphy Creek. Water Submittal preparation and reviews are ongoing. Restoration was installed 
in December. Tie‐ins to the reuse and golf pipelines are pushed to 
February. From December 2023 through March 2024 there will be limited 
work done while waiting for the electrical and instrumentation 
components to be delivered and fabricated. Re‐mobilization is planned for 
March.

7. II 36" Gun Club Pipeline (East 56th 
Avenue to East 64th Avenue)

This is the second phase of the 36" Gun Club Pipeline, 
which picks up at East 56th Avenue and continues north 
to East 64th Avenue.

This project extends from East 56th Avenue and Gun Club 
Road to East 64th Avenue.

Water Delivery of steel pipe is to begin mid‐January. The project will begin at the 
northern connection point south of 64th Avenue and move south.

8. II Zone 5 and Zone 4 Pressure Relief 
Valve (PRV)

In order to better maintain the transmission and 
distribution system, a PRV will be designed and installed 
on the 60‐inch diameter steel pipeline along Jewell 
Avenue to control flow between pressure zones 4 and 5.

The work will be located at East Jewell Avenue and Powhaton 
Road.

Water Submittal preparation and reviews are ongoing. The fiber tie‐in was 
completed in November. Conflict with an Xcel Energy electrical pole has 
been resolved. Construction mobilization is planned for February or 
March.

9. III 2022 Pressure Relief Valve (PRV) 
Vault Improvements

This work will involved improvements to Pressure Relief 
Valves (PRV) and Air Relief Valves (ARV) in fifteen water 
vaults located throughout the city.

Work will occur on Potomac Street, just south of East 2nd 
Avenue.

Water Factory Acceptance Testing is set on the Programmable Logic Controller 
(PLC) for the week of January 8 with Site Acceptance testing to follow. The 
Pressure Release Valve (PRV) has been initiated for hydraulic operational 
mode.

10. III Aurora Eastern Utility Extension This project will identify an alignment and secure utility 
easements for potable and non‐potable transmission 
line extensions to northeast Aurora.

The project is located at East 26th Avenue, north of I‐70, from 
Powhaton Road to Imboden Road.

Water and 
Wastewater

Approximately 48% of the new steel pipeline has been installed. The 
butterfly valve vaults are being installed. The tunneling activities under I‐
70 have been completed and the tunneling beneath the Union Pacific 
Railroad is anticipated to start in January. The pipeline is expected to be 
completed by June.

11. V Griswold Water Purification Facility 
(WPF) Filter Performance 
Improvements Project

The project includes engineering design of a program of 
filter rehabilitation including replacing existing 
backwash troughs with media retaining troughs, 
effluent valves, and flow meters.

Work will be located at the Griswold WPF. Water The Programmable Logic Controller (PLC) and HMI programs are still 
currently under review by City SCADA staff. Once completed, staff will 
coordinate completing the Factory Acceptance Testing (FAT). 

12. V Griswold Solids Handling 
Improvements Project

The project includes engineering the design of new filter 
backwash recovery basins utilizing sand drying bed 
technology similar to the system recently constructed at 
the Wemlinger Water Purification Facility. The project 
also includes other backwash and filter waste 
improvements.

This project is located at the Griswold Water Purification 
Facility (WPF).

Water The contractor continued to work on the electrical and mechanical 
installation at the backwash recycle pump station. Installation of the 
roofing was completed. Installation of gravel and sand was initiated for 
Basin No. 1. Leak repairs were also initiated in Basin No. 2. City staff and 
the contactor completed the installation, testing, and patching of the new 
fiber and communication lines.

13. VI Pump Station Miscellaneous 
Improvements ‐ Work Package 3 
(Aurora Pump Station 
Improvements)

This project includes general electrical and mechanical 
improvements to the Aurora Reservoir Pump Station. 
Improvements will be delivered using a Construction 
Manager/General Contractor (CM/GC) delivery method.

The Aurora Reservoir Pump Station is located on the north 
side of the Aurora Reservoir.

Water The security panel passed the Factory Acceptance Testing (FAT) and will be 
installed this month and an on‐site acceptance will be scheduled. The 
aeration panel is anticipated to be ready for FAT in March.
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14. VI Senac Creek Interceptor (formerly 
called SEAM Interceptor)

This project involves the design of the wastewater 
service line for the City of Aurora SEAM site.

The future SEAM facility will be located on city property 
between Baldwin and Senac Creeks, north of East Quincy 
Avenue and east of South Gun Club Road.

Wastewater The three open cut crews are working north and south of Jewell Avenue. 
The tunnel crew has excavated the launch shaft for the Jewell road 
crossing and has started their tunnel operations.

15. VI Piney Creek Lift Station Repairs This project will involve an assessment of the existing 
lift station to address odor control, perimeter fencing as 
well as heaving and cracking concrete supports.

The work will occur at Piney Creek Lift Station. Wastewater The ductbanks are ready for concrete, permanent platforms have been 
installed and the 16” manhole air relief values have been installed. The 
security system raceways are completed.

16. VI Carbon Dioxide SCADA and 
Electrical Improvements

This project will add SCADA for Aurora Water's lease of 
a carbon dioxide system.

The work will be located at East Quincy Avenue at Buckley 
Road.

Water Substantial and final completion notices have been issued. 
THIS PROJECT WILL BE REMOVED FROM THE SPREADSHEET NEXT 
MONTH.

17. VI Binney Water Purification Facility 
(WPF) Hydrogen Peroxide Tank 
Replacement

The existing aluminum hydrogen peroxide storage tanks 
have corroded to a point that a hole has been found. 
Several options were considered and it was decided to 
replace the two existing aluminum tanks with two 
polypropylene tanks

The project is located at the Binney Water Purification Facility Water Installation of Tank #1 is complete and the installation of Tank #2 is 
scheduled for February. 

18. VI Binney Water Purification Facility 
(WPF) Flocculation Sedimentation 
Basin Structure

The existing flocculation and sedimentation basins at 
the facility are currently uncovered, which has lead to 
water quality issues (primarily algae growth) and leaves 
them subject to extreme weather events. A new 
structure will be built over the basins.

The project is located at the Binney WPF. Water The material submittals process is ongoing. Foundations have been 
installed. Construction continues.

19. VI Binney WPF Ultraviolet Advanced 
Oxidation Process (UVAOP) Clean‐
In‐Place System Phase 2 Design

This project includes expanding the UVAOP clean‐in‐
place system to the remaining South Train UV Units

Binney Water Purification Facility. Water A contractor has been awarded the contract to expand the existing UVAOP 
clean‐in‐place system.  The contractor is working on submittals with 
construction anticipated to begin In March.

20. All Strontia Springs PRV Station 
Improvements

The work will include improvements to the 
Programmable Logic Controller (PLC), the roof, safety 
items, the power feed and the generator.

The project is located at Strontia Springs Reservoir. Water Fiber Work Change Directive (WCD) pricing is in negotiations. This WCD 
include the necessary fiber work at the Strontia site as well as the Denver 
Water Foothills Treatment Plant. SCADA electrical completion is now 
projected for December due to Programmable Logic Controller (PLC) and 
component delivery delays.

21. All North Campus Well Field 
Expansion ‐ Former Thornton 
Property

This project entails increasing the capacity of the North 
Campus Well Field through the installation of six 
additional groundwater production wells on property 
located immediately north of the existing well field.

The North Campus Well Field is located in Weld County along 
the South Platte River, between Fort Lupton and Brighton.

Water The new wells will be operational at the  beginning of 2024 and produce at 
least 1 million gallons per day (MGD). A final walkthrough was completed 
and a final punch list item was created. The punch list items will be near 
completion by the end of January. Road work continues and should also 
be completed by the end of January.
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22. All Rampart 54" Pre‐Cast Concrete 
Pipe (PCCP) Sliplining ‐ Phase 2

This is Phase 2 of the Rampart PCCP Sliplining program. 
This phase of the project will begin where the Rampart 
PCCP pipeline crosses under Interstate 25. This phase 
will terminate approximately 1,500 feet northeast of I‐
25, near DTC Parkway.

The work will be located along the Rampart pipeline 
alignment, within the Denver Tech Center.

Water An additional valve at Intertie #3 has been installed and tested. The 
contractor will begin installing the sliplining pipe this month. The project is 
scheduled to be complete by the end of March. Once the sliplining is 
complete, the contractor will perform the repair to the air‐vac blowoff 
pipe at the Holly Pump Station.

23. All South Platte Bank Stabilization ‐ 
Phase II

This project entails the design and subsequent 
construction of riverbank stabilization measures along 
an approximately 750‐foot reach of the South Platte 
River at Aurora Water's Prairie Waters System North 
Campus Well Field.

The North Campus Well Field is located on the west bank of 
the South Platte River approximately midway between 
Brighton and Fort Lupton.

Water Construction which began in October is now substantially complete. Final 
completion is anticipated for February. 

PROJECTS UNDER DESIGN
Listed by Ward(s) in which construction is occurring. "All" indicates the project benefits the entire system specified and work may be occurring outside the city limits.

WARD PROJECT NAME DESCRIPTION LOCATION STATUS
24. I Stanley Marketplace Water Quality 

Pond
This project involves the construction of a water quality 
pond west of the newly redeveloped Stanley 
Marketplace. The pond will be located west of the new 
parking lot.

The project is located northwest of East 23rd Avenue and 
Dallas Street.

Stormwater Plans review for early grading are ongoing.

25. I Havana Park Pond and Del Mar 
Parkway

This project will design improvements to the detention 
pond located in Havana Park.

Havana Park is on Del Mar Parkway, between East 10th and 
East 11th avenues.

Stormwater The construction contractors have been approved through the Statement 
of Qualifications (SOQ) process and the bid was advertised in December. 
The bid opening is currently scheduled for January 31.

26. I 2023 Water System Improvements 
Project

Water system improvements will occur at three 
locations within the city in 2023.

Work will occur on East 25th Avenue, from Havana to Peoria; 
Montview Boulevard, between Havana and Peoria; and East 
11th Avenue, from Del Mar Parkway to Nome Street.

Water There were three interested bidders and staff anticipates a contract award 
for construction in January.

27. I, II 2024 Water System Improvement 
Project

Water System Improvements are proposed at three 
locations within the city.

Portions of: Burns/Lydeva, Aurora Hills/Queensborough and 
Zurcher subdivisions, and Montview Boulevard (Peoria to 
Fitzsimmons Parkway). 

Water The first package (Zurcher, Lydeva and Alvarado subdivisions) is in Civil 
Plan Review. The second package (Hoffman Boulevard, Sable and Altura 
subdivisions) is ready for the 60% design review.

28. I, V Manhole Restoration Project  This project will involve the inspection and/or 
rehabilitation of 12 manholes throughout Aurora.

Five manholes and located on East 19th Avenue between 
Florence Street and the alley after Elmira Street. One is 
located on Galena Street between Colfax Avenue and Del Mar 
Parkway. Two are located on 13th Avenue between Kingston 
Street and Joliet Street in front of the Kenton Elementary 
School. Two are located next to Tollgate Creek near the 
intersection of East 4th Avenue and Sable Boulevard. 

Wastewater Public Works has requested the contractor put together a Site Waste 
Management Plan (SWMP) for the City which will require an amendment 
for the project.
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29. II Wagner Concrete Channel 
Rehabilitation

This project will begin the process of rehabilitating 
concrete channels in Aurora that were identified as 
needing repair work in a 2021 study. Specifically the 
Wagner Concrete Channel.

Work will take place at Tower Road and 22nd Avenue. All One proposal was received and the evaluation committee has reviewed 
and accepted this proposal. Scope, schedule and fee discussions will now 
begin with the firm.

30. II ACRE Box Elder Aquifer Storage 
and Recovery (ASR) Pilot Facility

The project will commission a pilot ASR facility in 
northeast Aurora.

Look for this project near East 26th Avenue and the Watkins‐
ACRE property.

Water Monthly sample collection of the monitoring wells was completed. A 
geochemical water quality analysis and modeling has been added to the 
current work scope. The final report is due in February.

31. II First Creek Interceptor (FCI) 
Gravity System Tie‐in

This project will design and consolidate the tasks 
needed to switch over to the First Creek and Second 
Creek gravity sewer lines.

Prologis Lift Station, First Creek LS and Second Creek LS. All Civil Plans have begun. The engineer is also compiling and creating specs.

32. II Picadilly Road Storm Sewer 
Improvements

A storm pipe is planned from Smith Road to an outfall at 
First Creek. The interchange at I‐70 and Picadilly Road is 
currently being designed by Public Works. A future 
expansion of Picadilly  Road both require the outfall for 
storm runoff.

Picadilly  Road between Smith Road and First Creek. Stormwater A kick off meeting was held in December and the design team is collecting 
data to prepare for design.

33. II Eagle Ridge Utility Protection 
Project

There is existing sanitary sewer and reclaimed pipelines 
along the southern boundary of the property. The 
project will entail bank stabilization to protect the 
existing Aurora Water utilities and the Parks, Recreation 
and Open Space Department (PROS) property.

Picadilly Road and East Stephen D. Hogan Parkway. All The project charter was executed. The project requirements and request 
for proposal will be drafted in January.

34. II, IV, V 2024 Miscellaneous Storm Sewer 
Improvements

This project will design and construct repairs for the 
deteriorating storm pipes in four locations throughout 
the city.

Multiple points around the city to include Colfax Avenue and 
Dunkirk Street; Colfax Avenue and Jasper Street; Mansfield 
Avenue and Tower Road, and Havana Street and Idaho Place.

Stormwater The design team continues to refine the design. Submittal for review is 
anticipated in January.

35. III WC‐06 ‐ Alameda Stormwater 
Outfall Improvements. WC‐16 ‐ 
Dakota Tributary Improvements 
(Westerly Creek Studies & Storm 
Improvements)

This work will involve storm sewer outfall and tributary 
improvements.

Alameda Avenue (Havana to Exposition Park) and Dakota 
Avenue (Moline Street to Exposition Park).

Stormwater The design is proceeding to 30%. The priority set on Alameda and Havana 
flood warning signs. The contractor has completed the Virginia Drive 
street flooding study and updates.

36. III Murphy Creek Drainageway 
Improvements and Irrigation Pond

This project will make improvements to the Murphy 
Creek Drainageway and reroute Gun Club Creek around 
the existing irrigation pond.

Work will be located at Murphy Creek and Jewell Avenue. Stormwater The 30% design is complete and under stakeholder review.

37. III Pond #3 at Conservatory on the 
Plains Rehabilitation

Constructed in 2005, this pond experiences issues with 
maintenance difficulties such as sediment build‐up/poor 
access, low outfall functionality, low water quality, and 
is not built up to current MHFD standards. This project 
aims to address those issues.

You will find this project located at South Jericho Way and East 
Hampden Avenue.

Stormwater The project will be moving to the construction phase in January. The 
contractor is on board and a pre‐construction meeting will be held  in early 
January. The first few weeks will be focused on submittal reviews and 
mobilization.
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38. V Wemlinger Pressure Relief Valve 
(PRV) Vault Lid Replacement 

The project will replace the PRV vault lid in Wemlinger 
parking lot to improve operation and maintenance 
(O&M) accessibility. 

Wemlinger Water Purification Facility (WPF) Water The project charter was executed. The project requirements and request 
for proposal will be drafted in January.

39. V Griswold Water Purification 
Chlorine Dioxide Tank 
Replacement

Two existing chlorine dioxide tanks (3,200 gallon 
reinforced fiberglass) were installed during the 99/00 
renovation. Both tanks are deteriorating and are 
needing replacement due to age. Multiple repairs have 
been made and the tanks can no longer be repaired.

Griswold Water Purification Facility Water Submittals for the tanks were received and reviewed by the design 
contractor and a change order was submitted with an amendment for the 
scope of work to include support during the construction phase. The 
construction contractor is working on getting the tanks  released.  A lead 
time of more than 20 weeks is expected.

40. VI Wemlinger Water Purification 
Facility Underground Storage Tank 
Removal

This project will remove an underground storage fuel 
storage tank used for a generator that is no longer 
needed. The generator is being relocated to the Sand 
Creek Water Reclamation Facility as part of an 
improvements project.

The project is located at East Quincy Avenue and Buckley 
Road.

Water The Notice to Proceed was issued.  A pre‐construction meeting was held 
with CGRS and Stantec. The building permit was issued. Notice of intent 
from the Division of Oil and Public Safety (OPS) was approved. Stantec 
contract is under renewal for construction supervision and inspection.

41. VI Quincy Reservoir Phase I Best 
Management Practices ‐ 
Hydroponics and Littoral Zone

This work will involve the design and construction of 
improvements as recommended in the Hazen and 
Sawyer report dated April 2021, including hydroponic 
systems and littoral zone restoration.

The project is located at East Quincy Avenue and West Toll 
Gate Creek.

Water This project is still on hold pending the mini‐master plan.

42. VI Quincy Pump Station 
Improvements

A conditions assessment, preliminary design and final 
design will establish improvements to correct building 
deficiencies and provide reliable and efficient operation 
of the Quincy Pump Station.

Quincy Pump Station is located at the base of Quincy 
Reservoir on East Quincy Avenue.

Water Staff provided comments to the design engineer and a review meeting was 
held to discuss the comments. The engineer is currently responding to the 
comments provided. The next progress meeting is scheduled for January 8.

43. VI Binney Water Purification Facility 
(WPF) Backup Power Generation 
Improvements Project

This project entails the design and subsequent 
construction of a new backup power generation system 
at the Binney WPF.  The new system will correct 
deficiencies and issues associated with the existing 
system, and increase system capacity.

The project is located at the Binney WPF. Water Discussions with the principal engineer are scheduled for early January to 
determine how best to proceed.

44. VI Wemlinger WPF Motor Control 
Center and Communication 
Improvements

The project will assess the motor control centers 
(MCC's) and determine the schedule needed for 
replacement, as many are reaching the end of their 
useful lives. The project also includes communication 
improvements needed for life safety (fire department) 
and water Operations (Grace Man Down) safety.

The work will be located at East Quincy Avenue at Buckley 
Road.

Water The contractor worked on hydraulic modeling for the Zone 5 pump station 
and scheduled a workshop with City staff in January to review the findings 
and recommendations. In addition, a design amendment was brought to 
City Council for review.

45. VI Wemlinger WPF Filter 
Rehabilitation (Filter No. 2 and 12)

This project involves rehabilitating filter no. 2 and 12 
which includes replacing the underdrain system and 
valve, transmitter, and instrumentation replacement 
due to the age of the equipment.

This project is located at the Wemlinger Water Purification 
Facility. 

Water A task order was issued to the contractor and the contractor initiated 
coordination with their subcontractor for removing filter media.
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46. VI Piney Creek Lift Station Air Release 
Valve Road Regrading Project

The project includes regrading a sloped portion of a 
maintenance access road to eliminate safety concerns 
associated with the occurrence of large maintenance 
trucks sliding off the road. 

You will find this project at Smokey Hill Road and E‐470. Wastewater The civil plans are still currently under review by Public Works.

47. VI East Quincy Avenue Water Line 
Appurtenances Rehabilitation

The project's scope of work involves the design and 
installation of recommended improvements to restore 
operational confidence in the nineteen (19) ARVs on the 
60‐inch, and fourteen (14) ARVs on the 42‐inch 
pipelines in East Quincy Avenue.

Work will occur on East Quincy Avenue between Quincy 
Reservoir and the Binney Water Purification Facility.

Water Sequencing has been organized and setup. The contractor is expected to 
start construction in mid‐January. Aurora Water is working on a solution 
to keep SEAM with water service during the final stage of the project; 
however, the City of Aurora Public Safety Training Center (CAPSTC) will be 
without water service.

48. VI Kings Pointe Interceptor Design and construct Schedule B of the proposed 
interceptor between Kings Pointe and Cherry Creek Lift 
Station #15.

The work is to take place near Parker Road and Broncos 
Parkway.

Wastewater Work on the 60% design will be delayed several weeks as Arapahoe 
County Water and Wastewater Authority (ACWWA) researches conflicting 
information in their flow data projections. The size of the pipe selected is 
critical and warrants double checking to ensure the proper capacity is 
taken into account.

49. VI Piney Creek Lift Station Power 
Improvements

This project will replace a temporary fix with a 
permanent solution that will allow the emergency 
generator to run reliably.

East Ottawa Drive near Piney Creek and East Arapahoe Road 
west of C470.

Wastewater The bids were rejected and staff are currently negotiating with the low 
bidder.

50. VI Binney WPF Granular Activated 
Carbon (GAC) Expansion and 
Media Purchase

Design of the mechanical components required to 
complete adsorbers 4, 7 & 8. Also to be  determined if 
the media to be utilized in these adsorbers will be GAC 
similar to the other 5 adsorbers.

Binney Water Purification Facility. Water The design engineer performed a condition assessment on the existing 
infrastructure. The engineer is exploring alternate media options to 
determine if there is a better media to remove contaminants than what 
has been used in the existing reactors. Once data is obtained from the 
pilot study, the design can be finalized.  Thirty percent design drawings 
have been completed.  A design workshop to review the drawings & 
specifications was held and yielded minor revisions to move the design 
drawings to 100% for bidding.

51. VI Zone 5 Tank and Zone 7 Pump 
Station

To provide redundancy to the Zone 5 area of Prairie 
Point and Zone 7/8 redundancy.

Located near Liberty Middle School. Water An alternatives workshop with a consultant was held. A model has been 
delivered and the consultant is working on 30% design. 

52. I,II,IV,V,
VI

2024 PRV Vault Improvement 
Project

Rehabilitation of PRV Vaults that need to be proactively 
updated to provide upgraded vaults for safer access and 
improved asset function.

Peakview and Arapahoe; 1390 S. Potomac Street; 32nd and 
34th (PRV03D‐03); 32nd and Helena; Peoria and Parker; 15000 
Smith Road; 4201 S. Parker Road; Hampden and Conservatory; 
6th and Elkhart; 8th and Chambers; 28th and Sable; Iliff and 
Vaughn; Dunkirk and Louisiana. 

Water The contractor is working on responses and updates from the first review.

53. All Wild Horse Reservoir This project involves the development of a new storage 
reservoir for the Homestake pipeline.

Wild Horse Reservoir will be located just south of Hartsel, 
Colorado, off Highway 9. County Road 53 borders the south 
property line.

Water The drilling is complete and staff are waiting for the materials lab to 
complete the analysis for the design. The 30% design is on‐going for both 
the pipeline and the dams. In addition, staff are interviewing for a 
Construction Manager (CM)/General Contractor (GC) who should be on‐
board by March or April. 
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54. All North Campus Horizontal Wells 
Pilot Project

This project involves the identification and field 
evaluation of alternate groundwater production well 
designs for the North Campus Well Field.

The North Campus Well Field is located in Weld County along 
the South Platte River, between Fort Lupton and Brighton.

Water The concrete caisson work will move into lateral drilling for the collection 
system in January. The first secant piles for the first water tight shaft is 
complete and will be excavated in late January. Microtunneling under the 
river is anticipated to begin in early February.

55. All Rampart 54" Pre‐Cast Concrete 
Pipe (PCCP) Sliplining ‐ Phase 3

Phase 3 will be the final phase of the Rampart 54" PCCP 
Sliplining Program. The project will begin where Phase 2 
ended, near DTC Boulevard. It will continue northeast 
approximately 1,500 feet to Intertie 3.

The work will be located along the Rampart pipeline 
alignment, within the Denver Tech Center.

Water Drawings are holding at 90% until the completion of Phase 2 and, 
subsequently, will be updated as needed. This project is scheduled to 
mobilize for construction in October with construction continuing through 
February 2025. Discussions will begin with building and property owners 
starting in January.

56. All North Campus Electrical Phase II This project involves the design and construction of 17 
electrical panels to replace the currently outdated 
panels installed in the riverbank filtration wellfield.

North Campus Riverbank Filtration Field. Water The contractor continues to build the Programmable Logic Control (PLC) 
panels. 

57. All 2023 PRV, ARV and Large Valve 
Vault Rehabilitation Project

Engineering/Design services will entail evaluation and 
design of 6 PRV Vaults, 9 water transmission valves (16" 
to 30" size), and 11 ARV Vaults. The overall purpose of 
this project will be to design for the rehabilitation, 
replacement or relocation.

6th Avenue and Chambers; 6th Avenue and Potomac; 
Mississippi and Moline; 6th Avenue and Shawnee; Sable and 
Alameda; 19th/Gun Club Road; Del Mar and Peoria;  
Mississippi Avenue and Peoria;  Princeton and Reservoir; 13th 
and Peoria; 13th and Chambers; Colfax and Peoria; Montview 
and Peoria; Louisiana and South Biscay Street.

Water The bid opening is slated for January 26. Construction is projected to start 
in Q1.

58. All Rampart Delivery System 
Expansion, Phase 1A

New 72" diameter steel pipe with new connection at 
the Rampart Reservoir and Intertie 1. Expansion of the 
existing Rampart Delivery System.

Located outside of the city limits in Englewood and 
Centennial.

Water Proposals are being reviewed and a design engineer will be selected in 
January. Design is anticipated to take 12 months with construction 
activities in 2025 and 2026.

STUDIES AND ASSESSMENTS
Listed by Ward(s) in which construction is occurring. "All" indicates the project benefits the entire system specified and work may be occurring outside the city limits.

WARD PROJECT NAME DESCRIPTION LOCATION STATUS
59. VI Groundwater Selenium Removal 

Study for Binney Water 
Purification Facility (WPF).

This project will examine the use and treatment of 
groundwater with excessive quantities of selenium that 
must be removed/treated before use/discharge.

The project is located at the Binney WPF. Water A consultant has been selected to determine where the underdrain 
discharge should enter the facility and how treatment of the groundwater 
to remove selenium will affect the treatment train. The project is on hold.

60. All Sand Creek Water Reclamation 
Facility Reclaimed Pipeline to 
Prairie Waters Pump Station 3

This study will explore a possible connection of the Sand 
Creek WRF reclaimed water network with the Prairie 
Waters raw water pipeline via conveyance Pump Station 
#3.

The study will be performed at the Sand Creek WRF 
distribution network to Prairie Waters Pump Station #3.

Water Early works design and construction package is being negotiated with 
Aurora Water and a developer.

61. All Direct Potable Reuse Application 
and Water Treatment Master Plan

Study to explore submitting a Direct Potable Reuse 
Application to the Colorado Department of Public 
Health and Education (CDPHE) and complete a water 
treatment master plan.

Various Water Workshops continued on the Direct Potable Reuse Water Treatment 
Master Plan. Staff continued coordinating with internal and external 
stakeholders.
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