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Grant Number:
B-08-MN-08-0001

Grantee Name:
Aurora, CO

LOCCS Authorized Amount:
$4,474,097.00

Estimated PI/RL Funds:
$3,467,892.00

Obligation Date:
03/04/2009

Award Date:

03/04/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,941,989.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The City of Aurora focused its NSP1 efforts in those areas described in its initial NSP1 application, particularly in the northern part of the city
where the effects of the foreclosure crisis have been felt the most. Twenty one of the twenty eight homes Aurora rehabilitated and
resold were located in "Original Aurora", an area located between 6th Avenue to the south and 26th Avenue to the north, and Yosemite Street
to the west and Interstate 225 to the east.

Distribution and and Uses of Funds:

The City of Aurora acquired a total of 28 single family properties for rehabilitation and resale. All twenty eight properties were sold to new
homeowners. One multi-family property consisting of two 12-unit buildings was purchased and completely rehabilitated. Construction work on
that property was completed in December 2011. A second multi-family property was rehabilitated for use by a local non-profit organization with
a combination of NSP funds from the city of Aurora and another Colorado NSP grantee.
All expenses incurred to date in the NSP1 program have been drawn. The remaining balance of NSP1 grant funds will be spent in early July
and drawn shortly thereafter.

Definitions and Descriptions:

The Neighborhood Stabilization Program requires that all households assisted with NSP funds have income no greater than 120% of the area
median income (AMI). A minimum of 25% of the city of Aurora's NSP funds will be used to assist households with income no greater than 50%
of AMI. HUD annually publishes income levels for households at the 50% and 120% AMI levels, adjusted for household size.
The City of Aurora's 2008 Community Development Annual Action Plan Substantial Plan Amendment defines blighted structures and
affordable rents as they are applied in its Neighborhood Stabilization Program. The Plan also provides a description for continued affordability
and housing rehabilitation standards.

Low Income Targeting:

During the second quarter of 2013 the City of Aurora discovered an error in the income calculation for the buyer of one of its rehabilitated
NSP1 properties. The home buyer's income had previously been calculated at below 50% AMI, but upon an additional review of the file the
income was determined to be above 50% AMI. The reporting for this property has been updated and the activity is now being shown with a
national objective of LMMI rather than LH - 25% Set Aside.
Even with this change, the City of Aurora has exceeded the 25% set aside requirement of the NSP1 program. Aurora spent over $2.5 million,
or almost 57% of its original NSP1 grant, on activities benefitting individuals or families at or below 50% AMI. In addition, the expenses
represent 32% of Aurora's total NSP1 budget, which includes both original grant funds and program income received from the sale of
properties.

Acquisition and Relocation:

No tenants were relocated from any City of Aurora NSP1 properties during the second quarter of 2013. 

Active

QPR Contact:Grant Status:
Jeff Hancock
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$0.00

N/A

$4,473,802.85

$0.00

$0.00

$0.00

Total Obligated

$3,467,892.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$7,941,989.00

$0.00 $3,467,892.00

Match Contributed

     Program Funds Drawdown

To Date

$7,941,694.85

$7,941,989.00

$7,941,989.00

Overall

Program Income Received

$0.00

$0.00

There was no activity in Aurora's NSP1 program in the second quarter of 2013. A final expense will occur in early
July and will be drawn a short time later. At that point Aurora's NSP1 grant will be both fully spent down and fully
drawn. No further activity will occur until program income is received at some point in the future.
A change was made to the income reporting of the buyer of our property NSP-021 after a recent file review. An
explanation for that change is provided in the progress narative of the activity and in the Low Income Targeting
section of the QPR.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$744,630.82

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$744,630.82

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$671,114.55

Required

$447,409.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,118,524.25 $2,568,182.55

Overall Benefit Percentage (Actual)

Public Comment:

The City of Aurora has received no public comments on its NSP1 program in the last three months.

$0.00 $7,941,694.85Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

NSP0001, Acquisition/Rehabiliation and Resale Program $0.00 $5,087,689.22 $3,135,477.89

NSP0002, Homeownership Downpayment Assistance Financing $0.00 $280,410.02 $104,247.81

NSP003, Rental Acquisition and Rehabilitation/Demolition $0.00 $1,829,001.27 $824,151.63

NSP004, Rental Acquisition and Demolition $0.00 $0.00 $0.00

NSP005, Acquisition and Demolition - Homeownership $0.00 $0.00 $0.00

NSP006, Administration $0.00 $744,888.49 $409,925.52
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,524.32

NSP Only - LMMI City of Aurora Community Development

Total Projected Budget from All Sources

Match Contributed

$182,524.32

$0.00

$0.00

$0.00

$182,524.32

$182,524.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-021

$0.00

$149,000.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$57,131.94

$0.00

N/A

05/31/2010

07/12/2010

$0.00

To Date

06/12/2009

Direct ( HouseHold )

$182,524.32

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition and rehabilitation of a single family home at 815 Kenton Street, Aurora, Colorado. The property was purchased
in June 2009.
The following items were repaired, replaced or installed as part of this project:
Correct exterior perimeter drainage, install new front and rear landscaping and sprinkler system, install wood privacy fence,
replace roof, replace flat roof on rear patio overhang, replace gutter system, install vinyl siding, repair foundation, replace
concrete sidewalk and stoop, install concrete patio in front of home, replace rear patio overhang, install gable entry patio
overhang, install new vinyl windows, replace exterior doors, install new garage door, upgrade electrical service, repair
plumbing, install interior doors, install interior light fixtures, paint interior of home, install vinyl flooring and carpet, refinish
hardwood floors, install new kitchen cabinets and countertops, install kitchen appliances, replace toilet, bathtub, sink and vanity
in both bathrooms, replace furnace and water heater with 90% efficiency furnace and .62 energy factor water heater, add attic,
crawlspace and exterior wall insulation, replace crawl space access panel.
 

Location Description:

815 Kenton Street, Aurora, Colorado 80010

The City of Aurora recently discovered the income calculation of the buyer of this NSP1 property was performed incorrectly.
The buyer's actual income was determined to be above 50% AMI rather than below 50% AMI as previously reported. The

Activity Progress Narrative:

815 KENTON STActivity Title:

Project Number:

NSP0001

Project Title:

Acquisition/Rehabiliation and Resale Program

$182,524.32$0.00City of Aurora Community Development

$0.00     Program Funds Drawdown $125,392.38
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reporting for activity NSP021 has been corrected to reflect the true income level of the home buyer.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/1 1/0 1/1# of Households -1 0 100.00

1 0/1 1/0 1/1# Owner Households -1 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,734,450.53

NSP Only - LH - 25% Set-Aside City of Aurora Community Development

Total Projected Budget from All Sources

Match Contributed

$1,734,450.53

$0.00

$0.00

$0.00

$1,734,450.53

$1,734,450.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-026

$0.00

$53,962.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$975,977.64

$0.00

N/A

11/30/2011

12/12/2012

$0.00

To Date

04/26/2010

Direct ( HouseHold )

$1,734,450.53

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition and rehabilitation of a multi-family property at 11762 and 11792 E. 16th Avenue, Aurora, Colorado. The property
was purchased in May 2010.
All units in both buildings will be completely rehabilitated. Aurora plans to partner with a local non-profit agency once
construction is complete to provide housing for that agency's clients at or below 50% of area median income.
The following items will be repaired, replaced or installed as part of this project in both buildings:
Upgrade electrical service and wiring throughout buildings, install new plumbing, heating and hot water systems, replace
subfloors, repair concrete floors, repair and replace wall framing, insulate all perimeter walls and ceilings, install sound
insulation between ceiling joists, install drywall through buildings, install new interior doors, install new bathtubs, tub and shower
fixtures, ceramic tile, sinks, and toilets in all units, install new cabinets and countertops, sinks, garbage disposals, and range
hoods in all kitchen units, install new baseboard in all units, paint entire interior of buildings, install vinyl plank flooring in all
units, install entry tile at building entrances and new rubber treads on all common stairways, install carpet in all common areas,
install new Energy Star Rated appliances in kitchen units, install new light fixtures in units and common areas, install air
conditioners in all units, install window blinds in all units, install new interior stair rails, install new  E-Star and Low E windows
in all units, install new windows and entry doors at front and rear of both buildings, replace existing parking lot, provide new
landscaping of entire property, install new lawn and shrub sprinkler system, install new exterior stair rails at entrance to
buildings, and install new steel fence at property lines.  
 

Location Description:

11762 and 11792 E. 16th Avenue, Aurora, Colorado 80010.

Activity Progress Narrative:

11762 and 11792 E. 16th AvenueActivity Title:

Project Number:

NSP003

Project Title:

Rental Acquisition and Rehabilitation/Demolition

$1,734,450.53$0.00City of Aurora Community Development

$0.00     Program Funds Drawdown $758,472.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

0/0# of buildings (non-residential) 0

2/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units 0

24/24# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 28/24 0/0 28/24# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 28/24 0/0 28/24# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Aurora Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2012

$0.00

To Date

01/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The City of Aurora will acquire and rehabilitate foreclosed, abandoned single family units and sell them to income-eligible
homebuyers. This will be done through a combination of leveraged and partnered purchase and direct purchases. The final
sales price will be no greater than the initial acquisition and rehabilitation costs. Single acquisitions will be for at least 5% below
an appraised value determined no more than 60 days prior to the date of purchase, and bulk, or multiple acquisition will be at
least 15% below an appraised value, determined not more than 60 days prior to the date of purchase. Income-eligible
homebuyers, described as ¿low-moderate- and middle income purchasers, cannot have an annual income greater than 120%
Area Median Income (AMI), adjusted for family size, as defined by HUD. The table at Exhibit B shows these income limits as
adjusted for family size. The prospective buyers will be required to attend not less than eight hours of HUD-certified homebuyer
counseling provided by Aurora's HUD-certified counselors. The principal, interest, taxes, insurance and (if applicable)
homeowner association fees shall not exceed 35% of the household¿s adjusted gross income. A 3% down payment will be
required of the home-buying family. Should a gap exist between the mortgage based on the sales price and 35% of the family's
income, the gap may be filled with NSP funds in the form of a deferred loan, as described in detail under Funding Mechanisms
above.

Location Description:

Activity Progress Narrative:

Acquisition/Rehabiliation and Resale ProgramActivity Title:

Project Number:

NSP0001

Project Title:

Acquisition/Rehabiliation and Resale Program

$0.00$0.00City of Aurora Community Development

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,410.02

NSP Only - LMMI City of Aurora Community Development

Total Projected Budget from All Sources

Match Contributed

$280,410.02

$0.00

$0.00

$0.00

$280,410.02

$280,410.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP002

$0.00

$100.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$176,162.21

$0.00

N/A

12/31/2013

12/31/2012

$0.00

To Date

01/01/2009

Direct ( HouseHold )

$280,410.02

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Assistance in the form of a deferred &ldquosoft second&rdquo mortgage will be provided to eligible buyers of single family
housing that is HUD or bank-owned as a result of foreclosure. To ensure affordability, the deferred second mortgage will carry
interest at 3% per annum for a period of five years. The principal and five years&rsquo interest is due and payable when the
property is sold, title changes, or the property is no longer the buyer&rsquos principal residence. The amount of the deferred
second mortgage will vary, depending upon the cost of rehabilitation, the buyer&rsquos income, and the first mortgage amount.
The first mortgage payments shall not be more than 32% of the buyer&rsquos gross income. All properties acquired with NSP
assistance will be purchased for at least 1% below an appraised value determined no more than 60 days prior to the date of
purchase. Other existing homebuyer programs may be utilized in conjunction with the NSP for buyers who qualify. NSP buyers
whose income is 80% or less of AMI would also qualify for the city&rsquos Home Ownership Assistance Program (HOAP),
wherein downpayment assistance up to $10,000 is provided in the form of a deferred mortgage at 3% interest for five years,
with the principal and 5 year&rsquos interest is due and payable upon the sale of the property, when title changes, or when the
property is no longer the principal residence of the homebuyer.

Location Description:

Activity Progress Narrative:

HomeOwnership Downpayment Assistance
Financing

Activity Title:

Project Number:

NSP0002

Project Title:

Homeownership Downpayment Assistance Financing

$280,410.02$0.00City of Aurora Community Development

$0.00     Program Funds Drawdown $104,247.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/45 0/40 0/85# of Households 0 0 0

0 0/45 0/40 0/85# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Aurora Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

12/31/2012

$0.00

To Date

01/01/2009

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Acquisition and rehabilitation of foreclosed multi-family housing, or acquisition and demolition of blighted structures for the
redevelopment of new multi-family units, or acquisition of vacant land for the purposes of developing new affordable workforce
housing. Rental units will maintain long-term affordability, patterned after the HOME affordability requirements, and will be
primarily limited to those families and individuals whose income does not exceed 50% of the Area Median Income (AMI).
Depending on specific project circumstances, the City may provide funding to mixed-income or mixed use multi-family rental
projects, if the number of units targeted for 50% AMI households is deemed reasonable and sufficient and contributes toward
satisfying the NSP 25% requirement. Single acquisitions will be for at least 5% below an appraised value determined no more
than 60 days prior to the date of purchase, and bulk, or multiple acquisition will be at least 15% below an appraised value,
determined not more than 60 days prior to the date of purchase. The City of Aurora may apply to the State of Colorado for
additional NSP funds to augment and leverage funds for acquisition/rehabilitation or demolition/new multi-family units in
partnership with other government agencies and non-profit housing developers; the city also intends to work with those housing
providers to leverage NSP funds with other available funding mechanisms, including, but not limited to HOME Partnership
Investment Program, Low-Income Housing Tax Credits, Private Activity Bonds, and partner ¿provided funding mechanisms.

Location Description:

Activity Progress Narrative:

Rental Acquisition and Rehabilitation/DemolitionActivity Title:

Project Number:

NSP003

Project Title:

Rental Acquisition and Rehabilitation/Demolition

$0.00$0.00City of Aurora Community Development

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Aurora Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP004

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

12/31/2012

$0.00

To Date

01/01/2009

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition and demolition of blighted structures for the redevelopment of new multi-family units, or acquisition of vacant land
for the purposes of developing new affordable workforce housing. Rental units will maintain long-term affordability, patterned
after the HOME affordability requirements, and will be primarily limited to those families and individuals whose income does not
exceed 50% of the Area Median Income (AMI). Depending on specific project circumstances, the City may provide funding to
mixed-income or mixed use multi-family rental projects, if the number of units targeted for 50% AMI households is deemed
reasonable and sufficient and contributes toward satisfying the NSP 25% requirement. Single acquisitions will be for at least 5%
below an appraised value determined no more than 60 days prior to the date of purchase, and bulk, or multiple acquisition will
be at least 15% below an appraised value, determined not more than 60 days prior to the date of purchase. The City of Aurora
may apply to the State of Colorado for additional NSP funds to augment and leverage funds for acquisition and demolition/new
multi-family units in partnership with other government agencies and non-profit housing developers; the city also intends to
work with those housing providers to leverage NSP funds with other available funding mechanisms, including, but not limited to
HOME Partnership Investment Program, Low-Income Housing Tax Credits, Private Activity Bonds, and partner &ndashprovided
funding mechanisms.

Location Description:

Activity Progress Narrative:

Rental Acquisition and DemolitionActivity Title:

Project Number:

NSP004

Project Title:

Rental Acquisition and Demolition

$0.00$0.00City of Aurora Community Development

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Aurora Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

12/31/2012

$0.00

To Date

01/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition and rehabilitation of foreclosed single-family housing, or acquisition and demolition of blighted structures for the
redevelopment of new single-family units, or acquisition of vacant land for the purposes of developing new affordable workforce
housing. Single acquisitions will be for at least 5% below an appraised value determined no more than 60 days prior to the date
of purchase, and bulk, or multiple acquisition will be at least 15% below an appraised value, determined not more than 60 days
prior to the date of purchase.

Location Description:

Activity Progress Narrative:

Acquisition and Demolition - HomeownershipActivity Title:

Project Number:

NSP005

Project Title:

Acquisition and Demolition - Homeownership

$0.00$0.00City of Aurora Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$744,630.82

NSP Only - LMMI City of Aurora Community Development

Total Projected Budget from All Sources

Match Contributed

$744,630.82

$0.00

$0.00

$0.00

$744,888.49

$744,630.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP006

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$334,705.30

$0.00

N/A

06/30/2013

12/31/2012

$0.00

To Date

01/01/2009

 (  )

$744,630.82

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This activity pertains to program administration only.

Location Description:

9898 E. Colfax Avenue
Aurora, CO 80010

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP006

Project Title:

Administration

$744,630.82$0.00City of Aurora Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $409,925.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,569.86

NSP Only - LMMI City of Aurora Community Development

Total Projected Budget from All Sources

Match Contributed

$239,569.86

$0.00

$0.00

$0.00

$239,569.86

$239,569.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPOPC

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$153,695.86

$0.00

N/A

01/31/2013

12/31/2012

$0.00

To Date

07/01/2009

Direct ( HouseHold )

$239,569.86

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Grass cutting, snow shoveling, and utilities for projects while undergoing rehabilitation.

Location Description:

Various City of Aurora NSP properties.

Activity Progress Narrative:

Property MaintenanceActivity Title:

Project Number:

NSP0001

Project Title:

Acquisition/Rehabiliation and Resale Program

$239,569.86$0.00City of Aurora Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $85,874.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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