

Northeast Area Transportation Study Refresh

## **Project Schedule**

I					ı	l									' '
TASK	2017					2018									
	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct
Project Initiation and															
Project Management										<b></b>					
Stakeholder Coordination /															
Involvement															
Review Existing Studies				Public N	l leeting #1						Public Meetir	<b> </b> ng #2		Public	Meeting #3
and Plans											*				*
Stakeholder Coordination															
Early Evaluation - 38th Ave				Draft	Final										
and E-470 Interchange				/////											
Inventory of Current Conditions					Draft Final										
Contamons															
				1											
Travel Demand Forecasting									Draft	Final					
										Tillal					
Phased Transportation															
System Analysis											Draft	Final			
System Level Capacity     and Operational Analysis											/////				
and Operational Analysis															
Street Alignment / Intersection/Interchange												Draft	Final		
												/////			
D LID				+											
Recommended Plan, Phasing and Funding													Draft		Fin
													/////		

## LEGEND



★ Public Meeting



///// Draft Review Time

Technical Committee Meetings